Phase | Construction Milestones

PERCENT PHASE | CONSTRUCTION COMPLETED -- 65%
DESIGN - 100% COMPLETE
FEDERAL AND STATE FUNDING --100% IN HAND

CONSTRUCTION CONTRACTS - 10
Bidding and Executing of construction contracts -- 100% COMPLETE
4 contracts -- 100% COMPLETE
6 contracts -- In Progress

TUNNELS - 2

Two tubes, each roughly two miles long -- 100% COMPLETE
Removal of 15 million cubic feet of rock -- 100% COMPLETE

2,200 controlled blasts required -- 100% COMPLETE
[Blasting began November 4, 2009 - Final blast November 18, 2013]

TRACKWORK

Delivery of Rails for Tracks - 40% Complete
Installation of Tracks -- 10% Complete

STATIONS -4

In Progress - 4
ENTRANCES - 13

In Progress -- 13
ANCILLARY FACILITIES -8

In Progress - 8



